

Work Order ID 68318

Monday, April 11, 2011 1:38:07 PM



Page 1

Item ID: D412-702-303

Accept



Setup Start



Revision ID:

Stop



Item Name: Harness Assembly

Start Date: 4/11/2011 Start Qty: 1.00



Cust Item ID:

Required Date: 4/15/2011 Req'd Qty: 1.00



Customer:

Reference:

Approvals:

Process Plan:

Date:

11-04-11

Tooling:

Date:

Run Start



QC:

Date:

SPC (Y/N):

Date:

Stop

Sequence ID/
Work Center IDOperation
DescriptionSet Up/
Run Hours

Tool ID

Tool #

Plan
CodeAccept
QtyReject
QtyReject
NumberInsp.
Stamp

Draw Nbr

Revision Nbr

DSI 9511

A

100

0.00



Small Fab

Memo

0.00

Small Fab

Assemble as per dwg ICA D412-702 p.49

4/11/12 (1)

110

QC5- Inspect part completeness to step on W/O

0.00



QC

Memo

0.00

Quality Control

8/11/12

(1)

120

0.00



Packaging

Memo

0.00

Packaging

Identify with P/N & CHG# and pack for shipping as per PPP D412-702-303

CHG001

Location:

PPP Rev:

PAP 68289

4/11/12 (1)

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

Work Order ID 68318

Monday, April 11, 2011 1:38:07 PM

Page 2

Item ID: D412-702-303

Accept

Revision ID:

Item Name: Harness Assembly

Start Date: 4/11/2011 Start Qty: 1.00

Required Date: 4/15/2011 Req'd Qty: 1.00

Reference:

Approvals: Process Plan: _____ Date: _____ Tooling: _____ Date: _____

QC: _____ Date: _____ SPC (Y/N): _____ Date: _____

Run Start

Stop

Sequence ID/
Work Center IDOperation
DescriptionSet Up/
Run Hours

Tool ID

Tool #

Plan
CodeAccept
QtyReject
QtyReject
NumberInsp.
Stamp

130

QC21- Final Inspection - Work Order Release

0.00



QC

Memo

0.00

Quality Control

4/12/11
MF

11-04-12

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

Picklist Print

Monday, April 11, 2011 1:38:14 PM

Page 1

Work Order ID: 68318

Parent Item: D412-702-303

Parent Item Name: Harness Assembly









Start Date: 4/11/2011

Required Date: 4/15/2011

Start Qty: 1.00

Required Qty: 1.00

Comments: IPP Rev:A new issue DD 10.04.30 verified:EC

Component Item ID/ Item Name	Replacement Item ID	Mfg/ Purch	Bin Item	Primary Location	Last Location	Route Seq ID	Unit of Measure	Qty on Hand	Qty per Kit	Total Qty	Qty Issued	Date Issued	Status
D3573-8  Adapter		Manufactured	No			100	Each	7.0000	1	1			
													
				<u>Location</u>				<u>Loc Qty</u>		<u>Loc Code</u>			
				GA				7					
				65174				1					
				65251				6					
D4088-041  Shoulder Harness		Manufactured	No			100	Each	4.0000	1	1			
													
				<u>Location</u>				<u>Loc Qty</u>		<u>Loc Code</u>			
				ST272A				4					
				65249				4					
MS24693-S272  Screw		Purchased	No			100	Each	113.0000	4	4			
													
				<u>Location</u>				<u>Loc Qty</u>		<u>Loc Code</u>			
				ST288				113					
				116391				29					
				116737				84					
AN960JD10LL  Washer		Purchased	No			100	Each	3,877.000	4	4			
													
				<u>Location</u>				<u>Loc Qty</u>		<u>Loc Code</u>			
				ST349				3877					
				19085				472					
				19600				3405					

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

Picklist Print

Page 2

Monday, April 11, 2011 1:38:14 PM

Work Order ID: 68318



Parent Item: D412-702-303



Parent Item Name: Harness Assembly

Start Date: 4/11/2011

Required Date: 4/15/2011

Start Qty: 1.00

Required Qty: 1.00

MS21042L3

Purchased

No

100

Each

1,927.000

4

4



Nut

Location

Loc Qty

Loc Code

ST300

1927

116391

353

116540

800

116549

774

EP 11/04/12

4

Monday, April 11, 2011 1:38:14 PM

Shop Packet Print

Page 2


W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____


NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector	
			Initial Chief Eng	Action Description Chief Eng				Sign & Date

NOTE: Date & initial all entries



SHOP COPY
RETURN TO
ENGINEERING
UNCONTROLLED COPY
SUBJECT TO AMENDMENT
WITHOUT NOTICE
WORK ORDER
NO. 68318

**DETAIL 'K' D412-702-101A/-103A/-105A/-107A/-109A/-115A/-117A AND
D412-702-101B/-103B/-105B/-107B/-109B/-115B/-117B OR -301/-303/-305/-
307/-309/-315/-317 HARNESS ASSEMBLIES**



DETAIL 'L' D412-702-111A/-111B/-113A/-113B OR -311/-313/-321/-323 HARNESS ASSEMBLIES

• COPYRIGHT © 2004 BY DART AEROSPACE LTD. •
THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR
COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.

25-00-00

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries